



**Paradise  
Custom  
Kitchens, Inc.**

**Dan Beane, Project Manager**  
Office 717-768-7733 ext 113  
Cell 717-989-3140  
dbeane@paradisecustomkitchens.com

## Smith A1234

Tentative Schedule

**July 2010**

**Revised 6/24/10**

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
4	5 <b>FOURTH OF JULY HOLIDAY FOR PCK</b>	6 <b><u>Choice Window and Door</u></b> to begin construction – tear out wall and frame for new kitchen	7 <b><u>Choice Window and Door</u></b> to continue construction – tear out wall and frame for new kitchen  <b>Habitat for Humanity-</b> Pick up cabinets	8 <b><u>Choice Window and Door</u></b> to continue construction – tear out wall and frame for new kitchen	9 <b><u>Choice Window and Door</u></b> to continue construction – tear out wall and frame for new kitchen	10
11	12 <b><u>Choice Window and Door</u></b> to continue construction – tear out wall and frame for new kitchen  <b>Groff Plumbing</b> to relocate sink drain and water lines	13 <b><u>Choice Window and Door</u></b> to continue construction – tear out wall and frame for new kitchen  <b>Groff Electric</b> to wire for new outlets and lighting	14 <b><u>Choice Window and Door</u></b> to continue construction – tear out wall and frame for new kitchen  <b>Groff Electric</b> to wire for new outlets and lighting	15 <b>Electrical Inspection</b>  <b>Groff Electric</b> to wire for new outlets and lighting	16 <b>Township Framing Inspection</b>	17
18	19 <b>Insulation as needed</b>	20 <b>Township Insulation Inspection</b>	21 <b><u>Brubaker Drywall</u></b> – Patch and repair drywall as needed	22 <b><u>Brubaker Drywall</u></b> – Patch and repair drywall as needed	23 <b><u>Brubaker Drywall</u></b> – Patch and repair drywall as needed	24
25	26 <b><u>Brubaker Drywall</u></b> Patch and repair drywall as needed	27 <b><u>Brubaker Drywall</u></b> – Patch and repair drywall as needed	28 <b><u>Mast Painting</u></b> – Prime and apply first coat of paint to walls and ceiling	29 <b>Homeowner -</b> Refinish existing hardwood floors	30 <b>Homeowner -</b> Refinish existing hardwood floors	31



**Paradise  
Custom  
Kitchens, Inc.**

**Dan Beane, Project Manager**  
Office 717-768-7733 ext 113  
Cell 717-989-3140  
dbeane@paradisecustomkitchens.com

**Smith A1234**  
Tentative Schedule  
**AUGUST 2010**

**Revised 6/24/10**

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4	5	6	7
	Homeowner - Refinish existing hardwood floors	Homeowner - Refinish existing hardwood floors	Homeowner - Refinish existing hardwood floors	PCK – Deliver and begin installation of cabinets  2 <sup>nd</sup> payment due to driver upon delivery of cabinets as stated in contract	PCK – Install cabinets	
8	9	10	11	12	13	14
	PCK – Install cabinets	PCK – Install cabinets  Gerhards – Deliver and set appliances in place	PCK – Install cabinets  Fleming – Template for countertops	PCK – Install cabinets	PCK – Install cabinets	
15	16	17	18	19	20	21
	PCK – Install cabinets	PCK – Install cabinets  Groffs Electric – Reconnect	<b>Final Electrical Inspection</b>  Groffs Electric – Reconnect			
22	23	24	25	26	27	28
			Fleming – Install countertops	Groffs Plumbing – Reconnect	Fleming – Backsplash installation	
29	30	31				
	Fleming – Backsplash installation	Mast Painting – Apply final coat				